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February 6, 2001 5t. Louis, Missouri 63166-6760
Tel 314-674-1000

Mr. Mike McAteer

U.S. EPA - Region §

77 West Jackson Boulevard (SR-6J)

Chicago, Illinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail
Dear Mike:
Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2, as

required under 2.4 of our Administrative Order by Consent.  If you have any
questions, please call.

Sincerely,

Steven D. Smith
Project Coordinator

ce:  Candy Morin - Illinois EPA

Kevin de 1a Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources

SA25G File



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For January 2001

Actions Taken

The following actions were carried out to achieve the objectives of the Area 2
Remedial Investigation / Feasibility Study:
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- Bids were received for the planned soil/water/groundwater sampling

program. The SA2S6 has contracted with TRS to perform this work.

- RFPs were issued and proposals were received to carry out the expected
l) ata Validation and Mapping work. URS was chosen for this effort also.

- Work is underway preparing the RI/FS Support Sampling Plan and the
various supporting documentation.

Amalytical Results

- No data was validated during the month.



Actions or Plans Scheduled for Next Month

- Complete and submit the RI/FS Support Sampling Plan and all of the
supporting documents.

4: Schedule

The SA25G is working towards the RI/FS Support Sampling Plan
deliverable, due February 22, 2001.



